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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-32-/37.7 I N BUTTE AND PLUMAS COUNTI ES AT BALDW N CONTRACTI NG CO., | NC. JOHNSON, RYAN $19, 985,000 11/10/18 0%
03-4H8304 VARl OUS LOCATIONS DIR S EMERGENCY  DBA KNI FE RI VER CONSTRUCTI ON 2707 NORTE DAME BLVD 23 8;; 2519; 13 0%
F. A 1764 SKYWAY CHI CO, CA 95928
REMOVE/ CHI P TREES AND DEBRI S CH OO CA 95928 (530) 895- 5245
20. 20
201130
03-BUT-191-6.8/8. 6 BUTTE COUNTY NEAR PARADI SE FROM 1.9 KNI FE RI VER CONSTRUCTI ON SOLANO, MATT $18,242,000 02/14/17  100%
03- 3F7604 M LES NORTH OF CLEAR CREEK BRIDGE TO 1764 SKYWAY 2707 NOTRE DAMVE BLVD. $17,303,178  02/27/17 400,
ACHS- STP1- (100) Al RPORT ROAD. CH OO, CA 95028 $0 01/04/19
-0 REALI GN CURV-ES W DEN SHOULDERS CH GO CA 95928 01/14/19
) (530) 891- 6555 (530) 218- 4810 OVER RUN
03- COL- 20-31.8/32. 8 IN COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, |INC. DBA $12, 760, 000 10/ 15/ 18 0%
03- 2F9804 BUTTE VI STA VAY. TEI CHERT CONSTRUCTI ON $0 11/08/18 0%
Bl?‘)H P020- (187) E PAVEMVENT REHABI LI TATI ON 400 SUNRI SE AVE, SU TE 300 $0
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
03-ED-49-/0 IN EL DORADO AND S| ERRA COUNTI ES AT  DREAMBUI LDER CONSTRUCTI ON FALLBECK, CHRI STOPHER $1, 350, 061 12/ 24/ 18 0%
03- 4F6304 VAR OUS LOCATI ONS CORP. MOHA $0 01/09/19
SSTG 000C (485) E UPGRADE METAL BEAM GUARD RAI L TO 1324 LAWSON LN gl bive $0  05/10/19 o
0 NEVADA CI TY, CA 95959
PLACENTI A CA 92870 (530) 682- 7746
(714) 646- 3697
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, |NC. HARLI NE, JOE $3, 875,634 04/ 05/ 18 34%
03- 08704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $3, ;8421' ;?g 8;‘; ig; ig 79%
BRI DCE DECK REHABI LI TATI ON COLFAX CA 95713 ’
BENICIA CA 945101195 '
(925) 372- 8000 (530) 682- 6224 SUSPENDED
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $2;$ggg' gg ég; ég; 12 62%
EMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & (530) 218- 4803
HAZARD TR PLACERVI LLE, CA 95667
20. 20 (530) 676- 0825

201130
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M
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50- 39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON $1, 832,594 08/10/ 18 0%
03-2F1304 TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 $0  09/14/18 0%
ACNH- P050- (146) E Hl G-MAY ROAD $0 05/02/19
--0) SACRAVENTO CA 95826
I NSTALL SANDTRAPS AND PULLOUTS
(916) 381- 0911 SUSPENDED
HA42
03- ED-50- 67. 3/0 IN EL DORADO COUNTY NEAR MEYERS AT  Q&D CONSTRUCTI ON, | NC. $7,196, 614 11/09/ 18 0%
03- 3F5304 ECHO SUMM T SI DEHI LL VI ADUCT 1050 SOUTH 21ST STREET $0 12/10/18 0%
B1NH- P0O50- ( 145) E REPLACE BRI DGE $0
--0) SPARKS NV 89431
(775) 786- 2677
HA21
03- ED- 50- 70. 6/ 70. 6 IN EL DORADO COUNTY AT THE JUNCTION Q&D CONSTRUCTI ON, LLC. $4,124,536 11/30/18 0%
03-4F8404 OF ROUTE 50 AND 89S 1050 SOUTH 21ST STREET $0 12/20/18 0%
HSNH- POS0- (144) E CONVERT M NOR LEG STOP CONTROLLED $0
--0) SPARKS NV 89431
(775) 786- 2677
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SIR JARET $27,229,578 01/23/17 61%
f&ﬁggé 20 CREEK BRI DGE 13170 TELFAI R AVE 2489 LAKE TAHOE BLVD. $18$i§51, gg% 85; (1)411; g 66%
-(39) WATER QUALI TY | MPROVEMENTS STE 6 '
-0 SYLMAR ~ CA 91342 SOUTH LAKE TAHOE, CA
(818) 362- 9200 96150 ' SUSPENDED
HA42
(530) 682- 5837
03- ED- 50- 339. 0/ 33. 9 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL KOKER, JUANAH $485,000 06/ 15/ 18 0%
03- 4H5004 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $134, 522 2;; %g; ig 28%
AND APPROX. 4.0 M LES WEST OF BRI DAL 2585 COLD SPRI NGS RQOAD RANCHO CORDOVA, CA 95742
VEIL FALLS ROAD. DIR S (916) 416- 7612
20. 20 I NSTALL RSP AND REPLACE DAMAGED MBGR H-ACERVILLE, CA 95667
201130
03- ED-89-13.5/14.5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03- 2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 WEST R VER $456, Ggg 8%5 8%5 i; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC
S. LAKE TAHOE, CA 96158 TRUCKEE,  CA 96161
20. 20 REPAI R FI RE DAMAGE AND M Tl GATE (530) 682- 5837

SLOPE ERCS
201130
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03- ED-89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2, 401, 5;8 8;; Sg; 1; 550
PT TO 0.3 M LES SOUTH OF EAGLE FALLS STE 6
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20, 20 I NSTALL SOLDI ER PI LE WALL AND 96150
' BARRI ER SLAB .
201130 (530) 957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DIR S EMERGENCY F. A PLACERVI LLE CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED-999-/0 IN EL DORADO COUNTY AT VAR QUS PHI LLI PS AND JORDAN, | NC. $848,283 09/18/18 0%
03-2H6804 LOCATI ONS ALONG ROUTES 49 AND 193 9212 FALLS OF NEUSE RD ST 221 $0 11/08/18 0%
TREE REMOVAL $0 04/08/19
RALEI GH NC 27615
(919) 388- 4222
03- GLE- 162-37. 6/ 54 IN GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4,454,705 03/12/18  100%
03-0G7604 OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $4,281,696 04/03/18 96%
ACST- P162- (039) E 2 8 MLES VEST OF COUNTY ROAD 302 $0 09/28/18
0O : YUBA CITY CA 95991 CHl GO, CA 95928 12/ 28/ 18
o COLD PLANE AC PAVEMENT & RHVA- G B}
(530) 671- 1370 (530) 713- 7814 COVPLETED
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $832, 760 03/22/18 60%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. $523, 2;3 8‘21; %g; 12 61%
CAMPBELL SLOUGH BRI DGE. CH CO, CA 95928
PAI NT TVIO BRI DGES CENTRAL POINT OR 97502 (530) 715. 7614
(541) 664- 3010
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3, 396, 805 02/ 12/ 18 78%
03- 3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . $2!$f§§’ égg 83; g?j ig 68%
AT FLORI STON AT THE FLORI STON SAND APPLEGATE. CA 95703 STE 101A '
AND SALT HOUSES ' TRUCKEE, CA 96161 SUSPENDED

530) 885- 9360
REPLACE SANDHOUSE ( ) (530) 320- 6460
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST R VER $724, 523 22; gg; 12 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SUITE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TEF;;’:KEE 2'232610 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI' M $5, 864, 493 06/ 07/ 18 91%
03- 03504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. 10183 TRUCKEE Al RPORT $6, 617, 123 82; gi; 12 98%
16351 CONSTRUCTI ON CI RCLE VES RD
IRVINE CA 92606 TE:SKE; 602636161 SUSPENDED
(949) 252- 0441 (530) 320-
03- PLA-49-/0 IN PLACER NEVADA, AND YUBA COUNTI ES THE PROFESSI ONAL TREE CARE CO FALLBECK, CHRI S $1, 587,400 08/03/ 18 81%
03- 2H6604 AT VARl OUS LOCATI ONS ALONG ROUTES 49 2828 8TH STREET 138 NEW NOHAVK RD. $1, 261,375 08/31/18 79%
' $308, 045 02/11/19
AND 174 SU TE B
TREE REMOVAL BERKELEY CA 94710 NEVADA CI TY, CA 95959
(510) 549- 3954 '
(530) 682- 7746
03- PLA-49-/0 IN PLACER, NEVADA, AND EL DORADO THE PROFESS| ONAL TREE CARE CO MONTPLAI SIR JARET $1, 290,565 08/ 03/ 18 24%
03-2H6504 COUNTI ES AT VARI OUS LOCATI ONS ALONG 2828 8TH STREET $36,500 08/31/18 9
10183 TRUCKEE Al RPORT 3%
ROUTES 28, 89 AND 267 RD, #202 $0  02/15/19
TREE REVOVAL PERIELEY o 94710 TRUCKEE, CA 96161 SUs
(510) 549- 3954 : USPENDED
(530) 682- 5837
03- PLA-65-5.0/6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEEST | NC JOHNSON, JEFF $35, 006, 965 02/ 14/ 18 68%
03- 0H26U4 FROM ROUTE 80 TO GALLERI A 2100 GOCDYEAR RD 2520 WARREN DRI VE, $24,150,855 03/05/18 69%
ACZ\I;-L P065- (108) E BOLL EVARD STANDFCRD RANCH ROAD. A on seis SUTE A $1,177,044 04/ 30/ 19
o PROVI DE AN AUXI LI ARY LANE FOR VB
(707) 742- 6000 ROCKLI N, CA 95677
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 I N PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAOUD, BRAH M $525,000 10/16/17  100%
03- 3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $63, 523 fﬁ; 1;; 13 120
SOUTH OF BEAR RI VER BR. 2806 TARVAC ROAD SUTE A
EMERGENCY F. A. ROCK|
REDOING, CA 96003 LIN, CA 95677
20. 20 REPAI R ERODED ENMBANKMENT & DAMAGED (916) 624- 2851

201130

PAVEMEN

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-7.0/11. 4 I N PLACER COUNTY NEAR S| ERRA COLLEGEA. TEICHERT & SON, |NC. DBA $3,999, 888 12/ 24/ 18 0%
03-1&2704 BLVD. TO PENRYN ROCK SPRINGS UC TEI CHERT CONSTRUCTI ON $0 01/18/19 0%
COLD PLANE & RHVA OVERLAY 400 SUNRI SE AVE, SUITE 300 $0
ROSEVI LLE CA 95661
(916) 757- 6400
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  ZINK, PHIL $36, 548,913 03/10/ 16 98%
gjal thOM_( o LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $32, 974, 823 8411; f{i; ig 90%
4104 0 MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807
) ) W DENI NG EASTBOUND ROADWAY
ROSEVI LLE CA 95661 O;SA;(AGC%Z:“S SUSPENDED
HB4N (916) 757- 6400 (530) 346-
03- PLA- 80-41. 4/ 0 I N PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,796,156 11/16/17  100%
OA?C’; &Fgggi_ 202) E ROADS| DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $3, 553, 1;3 ﬁ; ig; 1; 93%
0 (202) 400 SUNRI SE AVE, SUITE 300  sT
ROSEVI LLE CA 95661 O?;SAZ;BZC??Z?B OVER RUN
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80-50. 7/ 50. 8 IN PLACER COUNTY ON ROUTE 80 AT THE LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $1,385,000 06/25/18  100%
03- 4H4404 VWH TMORE MAI NTENANCE STATION WB-LT I NC. 33 DEPOT STREET $717, 223 f{g; ég; ig 52%
DIR S EMERGENCY L. B. 1175 SOUTH AUBURN STREET COLFAX, CA 95713
REPLACE FAI LED 72" CMP CULVERT COLEAX. CA 95713 (530) 628- 7747 OVER RUN
20. 20
201130
03- PLA-80-54.7/54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P. O $152, 922 8‘3‘5 g?j ig 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT COLFAX. CA 95713 COLFAX, CA 95713
20. 20 (530) 346- 8150 (530)628- 7747
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAH M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0. 06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;(3) 82; gg; i; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT LIN CA 95765 ROCKLI N, CA 95677
20, 20 ' (916) 624- 2851

201130
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-5.0/5.7 I N SACRAMENTO COUNTY ON | NTERSTATE 5 AMERI CAN Cl VI L CONSTRUCTORS  CHOY, W NG $3, 485,000 11/09/18 14%
03-4H8104 FROM THE SAN JOAQUIN CO LN TO WEST COAST LLC 1016 N MARKED BLVD. , $42,214 01/07/19 1%
RI CHARDS BLVD UC (BR#24-250 RT) AND 2990 BAY VI STA COURT, SUITE D Sul TE 50/ 60 $42,214  06/12/19
ROUTE 50 FROM 0.2 M LE DIR SACRAMENTO, CA 95834
REMOVE AND REPLACE FAI LED PCC SALBs, DEM O'A CA 94510 530) 628- 6814
20. 20 (530)
' STRI P
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/18 51%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSI NG (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $1, 358,734 08/31/18 820
ACI M 005- (350) E STATI OV #1920 $0 02/14/19
-- LI VERVORE CA 94550
0 VEEI GH | N MOTI ON REPAI RS AND (925) 245- 1300 SACRAMENTO, CA 95834
HAL2 (916) 847- 4916
03- SAC-12-/ . 4 I N SACRAMENTO AND SOLANO COUNTI ES I N CERTI FI ED COATI NGS COMPANY  SCHNEI DER, JOLIE $15, 347,560 09/ 28/ 17 37%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAMPUS LANE $8, 366, 394 10/ 27/ 17 55%
ACNH- P0O12- (123) E RI VER BRI DGE 23. 0024 U TE T ' $165, 438 07/ 23/ 20
--() FAIRFIELD CA 94534
PAI'NT BRI DGE (707) 639- 4414 FAl RFI ELD, CA 94534
(510) 377- 4171
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COVPANY WARD, DONALD $9, 406, 692 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7, 963, 723 8?; gg; 12 94%
COUNTY LI NE. NCHO
COLD PLANE AC PAVEMENT & RHVA SACRAMENTO ~ CA 95827 o e Ch 9074z
(916) 855- 4400 (916)801-3478 SUSPENDED
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREAVBUI LDER CONSTRUCTI ON TR, PRESTON $2,290,529 06/01/18  100%
03-4F6104 51 AT VAR OUS LOCATI ONS CORP. 1016W NORTH MARKET $2, 087,403 06/ 25/18 100%
SNHG- X067- (079) E UPGRADE METAL BEAM GUARD RAI L 1324 LAWSON LANE BLVD $0 12/18/18
--0) 12/ 27/ 18
PLACENTI A CA 92870 SACRAMENTO, CA 95834 COVPLETED
(714) 646. 3607 (916) 416- 5572
03- SAC-50-/5. 3 IN YOLO AND SACRAMENTO COUNTIES IN  STUDEBAKER BROWN ELECTRIC, | NC $5, 458,016 11/27/18 0%
03-4F4604 VEST SACRAMENTO AND SACRAMENTO FROM 6643 32ND STE. 106 $0  12/12/18 0%
BLNH- P050- ( 143) E $0 0
0.1 MLE WEST OF JEFFERSON BOULEVARD
--() NORTH HI GHLANDS CA 95660

UNDERCRCSSI NG TO WATT

I NSTALLATI ON OF FI BER OPTI CS SYSTEM (916) 678- 4660
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-/24.6 I N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $5, 485,000 08/30/18  100%
03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD. $3,914,302  10/05/18 71%
RI CHARDS BL UC 24- 250RT AND ROUTE 50 SUl TE 50/ 60 $56,619  02/28/19
FROM 0.1 M LE FROM ENDDI R SQEEAZEET§;5§A 95834 SACRAMENTO, CA 95834 OVER RUN
20, 20 REMOVE AND REPLACE FAI LED PCC sLaps (916)283- (530) 682- 6814
201130
03- SAC-51-4.0/0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, |NC. LEE, SUSHMVA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 478  02/20/15 39%
BORE AND JACK A 36' REI NFORCED STE 120 $0  01/22/15
CONCRETE M LPI TAS, CA 95035 SACRAVENTO, CA 95834
(916) 386- 1500 916) 718. 8055
20. 20 (916) 718-
201130
03- SAC- 99-28.0/2. 8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENGI NEERI NG KALKAT, JASPAL $485,000 04/23/18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE.  CONTRACTORS, | NC. 2777 DEL MONTE ST. $0 06/12/18 0%
DR S EMERCENCY F. A 20 HAPPY VALLEY ROAD WEST SACRAMENTO, CA $0  01/30/19
REMOVE AND REPLACE DAMAGED OVERHEAD 95691
PLEASANTON, CA 94566 916) 204. 6879
20. 20 (916) 204-
201130
03- SAC- 99-32.5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3,327,527 05/10/18 61%
03-1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $1,918,987 06/07/18 550
BLVD OC #120 $106, 428 03/ 01/19
CONSTRUCT AUXI LI ARY LANE ROSEVILLE CA 95661 SACRAMENTO, CA 95827 SUSPENDED
(916) 757- 6400 ’
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CI TIES PAVING & GRADI NG, LEE, SUSHMA $17,797,605 02/08/18 91%
03-0F3514 AT VARI OUS LOCATI ONS I NC. 3855 N. FREEWAY BLVD, $11, 433,987 03/05/ 18 64%
Ao(\‘)H X067-(077) E I NSTALL RAMP NETERS 1450 CIVIC CT BLDG B #400 STE 120 $291,827  02/07/19
CONGORD  CA 94520 Sg(;gA;/EIS\IT;),%gA 95834 SUSPENDED
(925) 687- 6666 (916)
03- SAC- 160-70. 0/ 7 I N SACRAMENTO COUNTY ON ROUTE 160 AT GOLDEN STATE BRI DGE, |NC. SHAH, MRUDANG $485,000 12/05/18 0%
03- 4H9004 THE THREE M LE SLOUGH BRI DGE (BRI DGE 3701 MALLARD DRI VE 2777 DEL MONTE ST. $0 01/08/19 0%
NO. 24-121) DIR S EMERGENCY F. A. WEST SACRAMENTO, CA $0 03/12/19
REPLACE DAMAGED MECHANI CAL BENICGI A, CA 95510 95691
COVPONENTS .
20. 20 (530) 682- 7172

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 523 %; 13; 1; 17%
49/89 JUNCTION DIR S EMERGENCY F. A TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVAY
20. 20
201130
03- Sl E-999-/0 IN SI ERRA COUNTY AT VARl OUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRI'S $1,492,150 08/ 10/ 18 73%
03-2H6704 ALONG ROUTES 49 AND 89. 1180 | RON PO NT ROAD #350 138 NEW MOHAVK ROAD, $1,034,146 09/12/18 69%
$103,965 02/08/19
TREE REMOVAL SU TE B
FOLSOM  CA 95630 NEVADA CI TY, CA 95959
(530) 626- 4127 ’
(530) 682- 7746
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $9, 985, 000 08/ 13/ 18 25%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 203, 5% 82; ig; %g 40%
BR NO 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENICGI A, CA 94510 95691
(925) 372- 8000 916) 508. 3719
20. 20 (916) 508-
201130
03- VAR 89- 1. 8/ 16. 3 I N PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY ~ CROSBY, TI'M $1, 385,000 09/ 24/ 18 60%
03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $679, 9;2 g; 2;; ig 49%
CREEK ROAD | N PLACER COUNTY TO PI NE RD. SU TE 202
STREET IN EL DORADO DIR S SPARKS, Nv 89431 TRUCKEE, CA 96161
REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
20. 20 DRAI NS
201130
03- VAR--/ 0 | MVEDI ATE REPAI R OF THE CULVERTS WAS A. TEICHERT & SON, INC. DBA ZINK, PHL $2, 135,000 12/18/17 0%
03- 4H0904 NECESSARY TO AVO D CATASTROPHI C TElI CHERT CONSTRUCTI ON 33 DEPOT ST $1, 093,555 01/10/18 9
$0 12/30/ 18 51%
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713
M SSI NG SECTI ONSOF CULV (530) 682- 7747
REPAI R CULVERTS AND EMBANKMENTS SACRAMENTO, - CA 95853
20. 20
201130
03- VAR--/ 0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2,435,000 04/25/17  100%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 593, ogg 825 gg; 1; 65%
ROUTE 80 AT THE KINGVALE UC. DIR S SPARKS. NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAIR
20.20 SI NKHOL

201130
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT GRANI TE ROCK COVPANY ELGHASSEI N, DEYA DEAN $3, 880,833 08/31/18 0%
2?& uzzggg_ 245) E VARI OQUS LOCATI ONS 5225 HELLYER AVENUE 3855 N. FREEWAY BLVD. , 2121 ;gg ég; gg; 12 0%
(245) | NSTALL RAMP METERS #120 :
-0 SAN JCBE  CA 95138 SACRAMENTO, CA 95834
(408) 574- 1400
(916) 263- 4929
03-VAR--/ 0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHANMBERLI N, AARON $1, 428,277 05/10/ 18 35%
03- 08004 AND YUBA COUNTI ES AT VAR OUS CALI FORNI A, | NC. 2060 3RD STREET $1, igf égg 82; gg; ig 76%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965 !
REMOVE AC, PLACE METHACRYLATE & .
TEVPE Az 85282 (916) 996- 0601
(602) 437-1711
03- YOL- 16- 20. 5/ 31. 6 IN YOLO COUNTY NEAR ESPARTO FROM 0.3 QO C. JONES & SONS, |NC. YUSUFZAI ,  MOHAMVAD $15, 780, 765 06/19/18 25%
03-0C4724 M LE WEST TO 0.4 M LE EAST OF COUNTY 1520 FOURTH STREET TAR Q $2, 988,500 07/13/18 19%
!—I-SST— PO16- (041) E ROAD 79 AND FROM 0.1 M LE EAST OF eLer o oar1s 9777 DEL E STREET $75,163 06/ 14/ 19
0 PLAI NFI ELD STREET TO 0 101 526 3404 VEST SACRAMENTO, CA SUSPENDED
- SHOULDER W DENI NG, CURVE (510) 526- 95691
(916) 710- 0286
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A. TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03- 2H7704 APPROXI MATELY 0.25 M LE WEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORVANCE DR. $131, 5;3 825 2‘515 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F.A. P.O BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG
SACRAMENTQ, CA 95851 SACRAVENTO, CA 95838
CULVERT (916) 416- 5572
20. 20
201130
03- YOL- 84-5.0/10. 9 IN YOLO COUNTY FROM N. COURTLAND RD DESI LVA GATES COSNTRUCTION  SHAH, MRUDANG $5, 253,718 11/ 09/ 18 0%
03- 03904 TO 0.4 MLES NORTH OF WLLOW PO NT 11555 DUBLI N BLVD. 2777 DEL MONTE ST 23 12/ 10/ 18 0%
ROAD. WEST SACRAMENTO, CA
Cl R WRHVA OVERLAY DUBLIN ~ CA 94568 95691
(925) 829- 9220
(530) 682- 7172
03- YOL- 84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1, 210,000 09/29/16  100%
03- 2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 32;(7) ﬁ; 5411; ig 78%

20. 20
201130

EMERGENCY L. B.
REPAI R SLI POUTS

P. Q. BOX 15002

SACRAMENTO, CA 95851
(916) 757- 6400

SUI TE E
SACRAMENTO, CA 95838
(916) 416- 5572
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-113-11.3/21. 2 I'N YOLO COUNTY I N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 750,118 06/ 07/ 18 52%
03- 00304 FROM 0.1 MLE SOUTH OF ROUTE 5/113 4001 BRADSHAW RCAD 379 COLUSA AVENUE $7, 958, Ogg 82; ig; 12 67%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CITY, CA 95991
LANDI NG RI DGECUT BRI DGE SACRAMENTO ~ CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 I'N YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEERI NG CHANDER, RAKESH $438,834 03/13/18 0%
gﬁlh(c)}H?(ﬁg-(oss)E STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, :g 82; gg; ig 0%
0 MODI FY SI GNAL CONTROLLERS, |INSTALL 5942 ACORN STREET STE. 120
RIVERSI DE CA 92509 ng:'“g’gg”g&gm 95834 SUSPENDED
(951) 710- 1000 (916) 799-
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $283,773 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $112, 2% géll; ig; 1; 100%
COUNTY ROAD 86 DIR S EMERGENCY F. A. WNTERS. CA 95694 SU TE E
REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL- 275-13.0/0 IN VEST SACRANENTO AT SACRAMVENTO GOLDEN STATE BRI DGE, | NC. $10, 967,948 12/ 07/ 18 0%
03- 3F5504 Rl VER BRI DGE 22- 0021 3701 MALLARD DRI VE $0  12/17/18 0%
BLNH- P275- ( 006) E SUB- NAV PROTECTI ON $0
--() BENICIA CA 945101195
(925) 372- 8000
HA21
03- YOL- 275-13.0/ 13 IN YOLO AND SACRAVENTO COUNTIES |IN DMZ BU LDERS THURMAN,  ANTHONY $5, 797,800 05/ 24/ 18 94%
03-0G8104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A 379 COLUSA AVE $5;$g%8' 238 8‘13; gg; ig 86%
TOWER BRI DGE CONGORD  CA 94520 YUBA CITY, CA 95991 '
MVECHANI CAL AND ELECTRI CAL UPGRADES .
(925) 826- 5387 (916) 799- 5518
03- YUB-20-1.2/1.3 I'N YUBA COUNTY IN MARYSVILLE AT THE R&R HORN, |NC. CHANMBERLI N, AARON $948, 883 06/ 20/ 17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $939, 7% 82; gg; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT
CHI CO CA 95973 CH O CA 95928
(916) 996- 0601 PLANT EST

State of California Department of Transportation

(530) 342- 8655

SATI S
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-20-1.6/3. 4 IN YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 584,700 05/22/18 81%
03-10104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1,092,911 06/19/18 67%
ACNH- P020- (183) E $0 01/28/19
0 OF LEVEE ROAD. CH O CA 95928 YUBA CITY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND -
(530) 891 6555 (530) 682- 3842
03- YUB- 20- 8. 0/ 10. 2 ABOUT 6 M LES EAST OF MARYSVI LLE FROMLAMON CONSTRUCTI ON $7,731,552 11/09/ 18 0%
03- 2F3204 0.1 MLE EAST OF LOVA RICA ROAD TO 871 VON GELDERN WAY $0 12/10/18 0%
B1NH- P020- ( 186) E $0
0.2 M LE WEST OF SPRING VALLEY ROAD
-0 W DEN SHOULDERS AND REHAB PAVEMENT  YUBA CITY  CA 95991
(530) 671- 1370
HA22
03- YUB- 20-20. 1/ 21. 6 IN YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC CHAVBERLI N, AARON $17, 124,753 05/21/18 43%
03- 2F5904 $9, 527,637 06/ 19/ 18
SMARTSVI LLE FROM 0.5 M LE WEST OF 2100 GOODYEAR RD 1930 FEATHER Rl VER 550,
HSNH- P020- (179) E NDGAMMEY LANE TO MOONEY FLAT ROAD NG A oA aas10 LD $292, 716 05/22/19
-0 CURVE REALI GNVENT AND SHOULDER (707) 742- 6000 OROVI LLE, CA 95965 SUSPENDED
HB1 (916) 996- 0601
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,483,061 03/19/18 81%
03- 2F0804 FROM SUTTER COUNTY LINE TO LEVEE CORP. 379 COLUSA AVENUE $2, 224,367 04/03/18 62%
AC??—XllS-(OlB)E RCOAD;, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932 $103,525  02/05/19
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A ~ CA 92870
HB71 (714) 646- 3697
03- YUB-49-74.0/7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $535, 000 09/ 24/18 68%
03- 4H7304 NORTH OF SLEI GHVI LLE Cl RCLE- RT. I NC. 138 NEW MOHAVK RD. $160,953  10/30/18 30%
DIR S EMERGENCY F. A 1175 SOUTH AUBURN STREET SUTE B $0 01/31/19
REPAI R SLOPE DAMAGE NEVADA CI TY, CA 95959
COLFAX, CA 95713 '
20. 20 (530) 265- 9864
201130
03-YUB-70-7.4/13.5 IN EL DORADO, PLACER, SACRAMENTO, AND QUI MJ CONTRACTI NG I NC, SHAH, MRUDANG $1, 639, 431 09/ 25/ 18 0%
236\&':388‘(1: (478) YUBA COUNTI ES AT VARIOUS LOCATIONS PO BOX 1177 2777 DEL MONTE ST 23 11/08/18 0%
. ADA CURB RAMPS, UPDATE PEDESTRI AN
0 DI XON CA 95620 VEST SACRAMENTO, CA

95691 SUSPENDED

(707) 693- 0289
(530) 682- 7172

HB71
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 03

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0. 04 NORDI C | NDUSTRI ES, | NC. CGRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% 8;; géj ig 38%

NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991

R9.3) DIR S EMERGENC ’ (530) 682- 3842
20. 20 REPLACE PUMPS AT THREE PUMP PLANTS
201130

Totals: Authorized Final Amt: $385, 809, 363 Completed to Date: $197, 678,666  Work ThisMonth: $3, 510, 474




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-/37.7 03- 4H8304
03-BUT-191-6.8/8.6 03- 3F7604
03- COL- 20- 31.8/32.8 03- 2F9804
03-ED-49-/0 03- 4F6304
03- ED-50-18.5/0 03- 08704
03- ED- 50- 22. 3/ 66. 5 03- 1H6904
03- ED- 50-39.5/48.7 03- 2F1304
03- ED-50-67.3/0 03- 3F5304
03- ED- 50- 70. 6/ 70. 6 03- 4F8404
03- ED-50-75.4/77. 3 03-3C3804
03- ED- 50- 339. 0/ 33. 9 03- 4H5004
03- ED-89-13.5/14.5 03-2H4404
03- ED- 89- 16. 0/ 16. 8 03- 3H3604
03- ED-193-10.1/10.1 03- 2F7204
03-ED-999-/0 03- 2H6804
03- GLE- 162- 37. 6/ 54 03- 0G7604
03- GLE- 162-82.0/81. 6 03- 036204
03- NEV-80-19.0/19.4 03- 3F9204
03- NEV- 80- 23. 5/ 28 03-2H4704
03- NEV-80-/0 03- 0504
03- PLA-49-/0 03- 2H6504

03- PLA-49-/0 03- 2H6604
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Cnty Rt Pm
03- PLA-65-5.0/6.6
03- PLA- 65-23. 6/ 23. 8
03- PLA-80-7.0/11.4
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA- 80-50. 7/ 50. 8
03- PLA-80-54.7/54.7
03- PLA-193-9.8/9.8
03-SAC-5-5.0/5.7
03- SAC-5-33.1/0
03-SAC-12-/.4
03- SAC-50-12.1/23.1
03- SAC-50-/5. 3
03- SAC-50-/23.1
03- SAC-50-/24.6
03- SAC-51-4.0/0
03- SAC-99-28.0/2.8
03- SAC-99-32.5/33.5
03- SAC-99-/0
03- SAC- 160- 70. 0/ 7
03-SI E-49-45.1/45. 2
03-SI E-999-/0

Statement of Ongoing Contracts - Index

Contract

03- 0H26U4
03- 3H9404
03-1&X704
03- 1F4004
03- 3F4804
03- 4H4404
03- 1H4904
03-2H9704
03-4H8104
03- 4F4004
03- 3F5704
03-0Gr7704
03- 4F4604
03- 4F6104
03- 4H7004
03- 0H2504
03- 4H3804
03- 1H3804
03- 0F3514
03- 4H9004
03- 2H9904
03-2H6704

Page
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Cnty Rt Pm
03- VAR-12-/ .4
03- VAR-89-1. 8/16. 3
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03- YOL- 16-20.5/31.6
03- YOL- 16- 20. 7/ 20. 8
03- YOL-84-5.0/10.9
03- YOL-84-13.3/15.7
03- YOL-113-11.3/21.2
03- YOL- 113-/15
03- YOL-128-3.6/3.7
03- YOL- 275-13.0/0
03- YOL- 275-13. 0/ 13
03- YUB-20-1.2/1.3
03- YUB- 20- 1.6/ 3. 4
03- YUB- 20- 8. 0/ 10. 2
03- YUB- 20-20. 1/ 21. 6
03- YUB- 20-/3. 3
03-YUB-49-74.0/7.3
03-YUB-70-7.4/13.5

Statement of Ongoing Contracts - Index

Contract

03- 4H6904
03-4H7104
03- 4H0904
03- 3H2904
03- 1F2304
03- 038004
03-0C4724
03- 2H7704
03- 0904
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 3F5504
03- 08104
03- 1H3504
03- 130104
03- 2F3204
03- 2F5904
03- 2F0804
03- 4H7304
03- 3F1304

Page
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District
Federal Aid
-] -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract Page

03- YUB-70-/0 03- 4H1504 12

Statement of Ongoing Contracts - Federal Aid

03
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $9, 318, 877
FEDERAL Al D ( PRI MARY) $103, 921, 494
FEDERAL Al D ( SECONDARY) $4, 824, 705

STATE HI GHWAY $127, 729, 766
$140, 014, 521

$385, 809, 363

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
03 $24, 987, 234
$24, 987, 234

Work completed this Period:

Work Comp
$4, 924, 632
$65, 435, 814
$4, 463, 483
$57, 973, 122
$64, 881, 615
$197, 678, 666
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